

## RNS Announcement

1 June 2023

AIM: SYN

### Cambay C-77H Artificial Lift Update

---

Synergia Energy Ltd (the "Company" or "Synergia") is pleased to provide the following update concerning implementation of artificial lift equipment for the Cambay C-77H well.

The jet pump and modified wellhead will be ready for airfreight shipment to India circa June 5<sup>th</sup> 2023. The surface pump skid will be ready for airfreighting on June 3<sup>rd</sup> 2023. Other associated equipment such as motor drive, VFD panel, separator and tubing have been ordered locally for delivery early July 2023.

Due to workover rig availability, the re-completion operation is scheduled to commence on July 9<sup>th</sup> 2023, with an estimated duration of 8 days. The civil and electrical works and piping hook-up are scheduled to be completed by July 17<sup>th</sup> following the pump installation.

**For and on behalf of Synergia Energy Limited**

A handwritten signature in blue ink, appearing to read "Roland Wessel".

**Roland Wessel**  
CEO

For further information, please contact:

**Investor Enquires**  
**Synergia Energy Ltd**  
Briana Stayt  
Investor Relations  
Email: [bstayt@synergiaenergy.com](mailto:bstayt@synergiaenergy.com)  
Tel: +61 8 9485 3200  
Australia

**AIM Broker**  
**Novum Securities**  
Broker  
Colin Rowbury  
Email: [crowbury@novumsecurities.com](mailto:crowbury@novumsecurities.com)  
Tel: +44 20 7399 9427  
UK

**AIM Nominated Adviser**  
**Strand Hanson Limited**  
Nominated Adviser  
Ritchie Balmer/Rory Murphy  
Tel: +44 20 7409 3494  
UK

**Media Enquires (UK)**  
**Vigo Consulting**  
Investor Relations  
Patrick d'Ancona / Finlay Thomson  
Email: [patrick.dancona@vigoconsulting.com](mailto:patrick.dancona@vigoconsulting.com)  
[finlay.thomson@vigoconsulting.com](mailto:finlay.thomson@vigoconsulting.com)  
Tel: +44 20 7390 0230 UK